RESOLUTION 20-11 – AUTHORIZING THE EXECUTION OF A CONTRACT
FOR THE ULTRA HIGH PERFORMANCE CONCRETE PILOT PROJECT ON THE
NORTHBOUND SPAN OF THE DELAWARE MEMORIAL BRIDGE.
WHEREAS, The Delaware River and Bay Authority (the “Authority”) is a bistate Authority of the State of Delaware and the State of New Jersey, created by
Compact, that owns, operates and controls the Delaware Memorial Bridge, Cape MayLewes Ferry, Forts Ferry Crossing and five (5) regional airports; and
WHEREAS, the Authority has previously determined that the deck of the
northbound span of the Delaware Memorial Bridge is in need of repair; and

WHEREAS, the Authority’s 2020 Capital Improvement Program includes a
four-phase program of said repair over the years 2020, 2021, and 2022; and
WHEREAS, the first phase of said repair is an Ultra High Performance Concrete
(“UHPC”) Pilot Project, currently scheduled for September of 2020; and

WHEREAS, the Authority desires to enter into a contract (“Contract”) with a
general contractor to perform the work involved with the UHPC Pilot Project; and

WHEREAS, the Authority will publicly advertise the UHPC Pilot in compliance
with Resolution 98-31, as amended, which governs the procedure for bidding such
contracts; and
WHEREAS, the Authority will receive such bids on or about May 29, 2020; and

WHEREAS, the Authority will require approximately one month to evaluate
the aforementioned bids received, identify the lowest responsible bidder, and execute
the Contract; and
WHEREAS, due to the eight- to ten-week lead time on construction material
required for the UHPIC Pilot Project, the Authority will need to award the contract
within 30 days after bid opening in order to begin construction in September, 2020;
and
WHEREAS, September is the optimal month to construct the UHPC Pilot
Project, due to its combination of low traffic and warm weather; and

WHEREAS, time is of the essence, inasmuch as failure to have the construction
material delivered prior to September may result in the postponement of the UHPC
Pilot Project for up to a year; and
WHEREAS, the Projects Committee has reviewed the recommendation and
concurs with the evaluation; and

THEREFORE BE IT RESOLVED, that the Commission hereby authorizes the
Chairman, Vice Chairman, and Executive Director, with the advice of counsel, to
finalize the terms and conditions of the Contract for the Ultra High Performance
Concrete Pilot Project, provided that the Contract is awarded to the lowest
responsible bidder, and provided that the cost of the Contract does not exceed the
engineering estimate plus 15%.
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Purpose of Resolution:

To authorize the execution of a contract for the Ultra High
Performance Concrete Pilot Project on the northbound span of the
Delaware Memorial Bridge.

Background for Resolution:

The Authority’s 2020 Capital Improvement Program includes funding
for a four-phase deck repair of the northbound span of the Delaware
Memorial Bridge over the years 2020, 2021, and 2022. The first of the
four phases is the Ultra High Performance Concrete Pilot Project,
currently scheduled for September, 2020.
September is the optimal month to construct this project, inasmuch as
it offers the best combination of lower traffic volume and warmer
temperature.
In accordance with the provisions of Resolution 98-31, as amended,
the Authority will be publicly advertising this project, with bids due
on or about May 29, 2020. Because there is an eight- to ten-week lead
time to procure construction material, the Authority will need to
execute the construction contract as soon as possible (approximately
one month) after the receipt of bids. If the construction material does
not arrive in time, the project is subject to delay of up to a year.
The proposed Resolution allows the Board Chairman, Vice Chairman,
and Executive Director, with the advice of counsel, to execute a
Contract for this project with the lowest responsible bidder, provided
that the cost does not exceed the engineering estimate plus 15%.

